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NEW DOUBLE SHELL TANK COMPLIANCE WITH INTERIM STATUS TANK STANDARDS &
DANGEROUS WASTE REGULATORY REQUIREMENTS

DOE Richland Field Office (RL) efforts to identify, plan and execute actions
for near and long term resolution of environmental compliance problems are an
important element in the overall management of environmental matters at the

^k
Hanford Site.

to	 In order to be assured that the new double shell tanks will satisfy
U.S. Environmental Protection Agency (EPA) hazardous waste and State of
Washington Department of Ecology (Ecology) dangerous waste regulatory
requirements, you are directed to prepare the following:

1. a formal Regulatory Compliance Analysis for the Design and Construction
of the new double shell tanks; and

2. a Permitting Plan, developed pursuant to the requirements of the Project
CM	 Management System, RLIP 4700.1A Chg 1, Chapter V, Section 2.i, which in

pertinent part requires the following:

The permitting plan should identify all permits required to
initiate/complete construction and start of operations. The

o^	 information should be developed into a plan indicating constraints
permits may have on project activities and responsibilities and
schedule for obtaining permits. The plan should indicate how
technical aspects of the project will be controlled in order to
remain consistent with permit provisions and how changes to
permits could be made if necessary. The plan should also include
a method for regularly assessing compliance to the permit
requirements through design, construction, and start up.

We believe that this action should be taken because: 1. concerns about new
tank compliance with Interim Status technical standards and requirements were
expressed by Ecology directly to RL representatives at the Tank Milestone
negotiation meeting on April 7, 1991; and 2. concerns by staff members of the
Office of Environmental Assurance, Permits, and Policy (EAP) that the FDC and
CDR's do not adequately address compliance requirements or sufficiently
describe the manner in which compliance will be achieved.
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We regard EPA's and Ecology's concurrence on the suitability of the design,
engineering, and construction program to be critical. In order to meet the
planned schedule, we will have to begin construction under Interim Status. If
we are to acquire the regulatory agencies agreement to proceed as planned, we
will have to persuade them that we will meet Interim Status requirements.
Ultimately, the facility will have to be permitted and Ecology will have
authority to approve or deny the Final Status Permit. Without a Final Status
Permit approval, we will not get to operate the tank system.

To the maximum extent possible, we want to be in a position of having
anticipated issues early on. 	 I believe that it is in our best interests to
perform a comprehensive regulatory analysis, so that we may identify
regulatory compliance issues, design and implement timely solutions and

r'a	 construct the double shell tanks appropriately. This type of activity was
successfully utilized for the Grout Project. We must be prepared to address
and be ready to negotiate and resolve regulatory concerns with proper
coordination and planning.

I would appreciate it if you provided me with a schedule and plan of action
for dealing with the issues associated with this matter by June 5, 1992. The
Regulatory Analysis and Permitting Plan should contain a recommended
negotiation strategy, complete with appropriate elements, comparative
evaluation of alternatives, schedules, and plans of action, based upon the

%0	 findings in the analyses.

cV	 The EAP and Treatment Projects Division (TPO) will provide you with any
support, guidance and cooperation that you may require. Please contact
Mr. Glenn R. Konzek, TPO on 376-8399 or Mr. Paul J. Krupin, EAP on 372-1112.
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ZJotonen, Assistant Manager
EAP:PJK for Tank Waste Disposal

cc:	 R. E. Lerch, WHC
B. A. Kendall, WHC
C. J. Geier, WHC
J. D. Cloud, KEH
J. H. Roecker, WHC
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